
.. --- 4 ~CORNERSTONE 
~Engineering Group, LLC 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (845) 695-0200 • Fax: (845) 692-5894 . 

VIA E-MAIL AND US MAIL 

· September 10, 2013 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
19th Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for August 2013 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

The following monthly progress report is submitted on behalf ofiSP Environmental Services Inc. (IES) in 
satisfaction of the Section VIII.35 requirements ofAdministrative Order No. II CERCLA-02-99-2015 
(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1) showing the overall project 
timeline through completion of the Remedial Investigation and Feasibility Study as provided for in the 
Order and showing the USEPA final approval dates for each, as discussed further below. 

1. Previous Actions in Compliance with the Order 

A. The following actions were taken to comply with the Order during the previous month: 

• 

• 

• 

Completed preparation of the final Remedial Investigation Report (RIR), based on final 
reconciliation of remaining comments from the US EPA on the draft. 
Completed preparation of the final Baseline Ecological Risk Assessment (Appendix Q to the 
RIR) based on fmal reconciliation of remaining comments from the US EPA on the draft. 
The final Human Health Risk Assessment (Appendix P to the RIR) was previously completed 
and was made a part of the final RIR compilation, as described below. 

• · Completed preparation of the final Fef:!sibility Study (FS) based on final reconciliation of 
remaining comments from the USEPA on the draft. 

B. The following documents wer~ submitted to the agencies during the previous month: . 

• Monthly progress letter report dated August 5, 2013, including an updated project schedule 
dated August 2, 2013. 
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• 

• 

The final USEP A approved RIR and including the final Human Health Risk Assessment 
(HHRA) and the final ·Baseline Ecological Risk Assessment (BERA), transmitted 

electronically via an electronic mail message from Scott _MacMillin of Brown and Caldwell to 

Jon Gorin of the USEPA, dated August 19,2013. 

The final USEP A approved FS report transmitted electronically via an electronic mail 

message from Gary DiPippo of Cornerstone to Jon Gorin of the USEP A, dated August 16, 

2013. 

C. The following agency approvals ":ere received during the previous month: 

• 

• 

• 

Approval of the final RIR in an August 12,2013 letter from Carole Petersen ofthe USEPA to 

John Hoffman of Ashland. 
Approval of the fmal HHRA and BERA in an August 13, 2013 letter from Carole Petersen of 

the USEPA to John Hoffman of Ashland. 
Approval of the fmal FS in an August 14, 2013 letter from Carole Petersen of the USEPA to 

John Hoffman of Ashland. 

D. The following agency documents and correspondences were received during the previous month: 

• None during the reporting period (see approvals documentation in Section C above) 

E. Other pertinent communications with the agencies during the previous month: 

• None during the reporting period . 

2. Future Actions, Data, and Plans 
. 

A. With the USEPA approv~l of the RIR, HHRA, BERA, and FS, the RIIFS requirements of the 

Consent Order have been met, and therefore, no specific future actions have been defined at this 

point. To the extent that the Record ofDecision(ROD) has not yet been issued, future work may 

be performed as relates to comments received from the public participation process and the final 

ROD. 

B. Other information related to the progress of work: 

• None during this reporting period. 

3. Project Schedule 

A. A schedule is attached which shows the fmal USEP A approval dates for the RIR, HHRA, BERA, 

and FS, and all tasks are shown as 100% complete. There are no other specific items that will 

need to be added to the schedule. The need for further schedule updates will be assessed based 

on future actions by the USEPA related to the ROD. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 

completion of the work: 

X:\PROJECTSIISP\090432- LCP FEASIBILITY STUDY\Progress_Reports\2013\L091013JG(0813)ProgRep.docx 
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• The work required by the Consent Order is completed . 

I 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• The work required by the Consent Order is completed . 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 

2002, and associated Standby . Trust Agreement were issued in satisfaction of the fmancial 

assurance obligations of the Order as documented to USEP A in a letter from Celeste Wills, Esq. 

of IES, dated April 26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact John Hoffman of 

Ashhind Inc. at 302-995-3233. 

Sincerely, 

CORNERSTONE ENGINEERING GROUP, LLC 

Gary J. DiPippo, P .E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: J. Hoffman, Ashland Inc. 
S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. Toft, Esq. 
A. Pavelka, NJDEP 
R. Lampkin, Ashland 

C. McGowan, EHS Support 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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ID Name 

1 Site Characterization 

2o4 Remedial Investigation (RI) Report 

205 RVRA Meeting Wllh USEPA 

2o6 Prepare Draft Rl Repon 

2o7 Baseline Risk Assessment (RA) 

2oB Prepare Draft Human Heakh RA (RI Appendtx) 
--'----

Prepare Draft Ecological RA (RI Appendix) ~ 
-WL- Submit Draft RA Reports 

~ EPA ReVIew of Draft Rl & RA Reports 

21 2 EPA ReVIew of Response to Comments Submmals 

2i3 USEPA Approval or Off-Srte Drtch Characterizauon Work Plan 

214 USEPA/ConRarl Agreement and/or P10ceed Wrthout 

2i5 Implement Off-Site Oitch CharacterizatiOil and Amend Rl Report 

'2;6 USEPA ReVIew ol Final Rl and RA Repons 

m Response to EPA Comments on Final Rl and RA Reports 

'2lil Prepare F 111al Rl & RA Repons 

'219 USEPA Approval o1 Rl. HHRA. and BERA 

'220 
221 10 Candidate Technologies 

-m 10 Candidate Technologies - Phase I 

224 10 Candidate T ethnologies - Phase II 

225 Phase II Tech Memo ol Candidate Tech 

~ EPA ReVIew ol Revised Tech Memo 

__]]J_ ReVIse T echmcal Memorandum 

228 EPA ReVIew and App10va1 or Draft ReVIsed T echmcal 
Memorandum 

229 Treatability Studies Evaluation & Final Determination 

236 US EPA Review and Approval of QAPP 

m- US EPA ReVIew and Comment 

'238 Reponse to Comments/Updated QAPP Submrllal 

239 EPA Approval ol QAPP 

240 Feasibility Study (FS) Report 

.1il_ RAOs 

242 Alternatives Screening 

243 Memauves Screemng 

244 T echmcal Memorandum, SIS and Soil Washing 

'245 USEPA ReVIew of Technrcal Memorandum 

'246 Presentatron to US EPA 

'247 Draft FS Report 

Ta Submit Draft FS to USEPA 

~ Agency Revtew/Cornments 

250 Response to EPA Comments on FS 

"251 FS Presentation to USEPA (if required) 

'252 NRRB Meeung and Comment Input 

'253 Prepare Ftnal FS 

rz-54 Submit Final FS Repon 

"259 US EPA Approval of FS 

Updated Tue 9/3/13 

I Duration I Start I 
358.2 wks Fri 6/1/01 
578.1 wks Fri 7/5/02 

Owks Fri 5/16108 

4 4 mons Wed 517108 

22.8wks Mon 5119/08 

4 34 mons Mon5119108 

4 55 mons Mon 5/19108 

Owks Fri 10124/08 

345wks Wed 9117108 

202wks Mon 5118109 

Owks Thu 912/10 

Owks Fri 10129110 

20.6wks Mon 7118111 

68.4wks Thu 1218/11 

4 wks Mon 4/1/13 

3.85 mons Mon 4/29/13 

Owks Tue 8113/13 

449.5 wks Fri 7/5/02 

4.5 wks Fri 715/02 

68wks Thu 11/1/07 

22wks Thu 1111/07 

30.8wks Thu 4/11108 

0.2 mons Tue 11/18108 

14 wks Mon 11/24/08 

46wks Thu 1128110 

40wks Fri 5/21/10 

12.4 wks Fn 5121110 

11 .6wks Tue 8117/10 

16wks Fn 1115/10 

247.4 wks Tue 11/18108 

0.82 wks T ue 11118108 

127.6 wks Wed 2/18109 

74 6 wks Wed 2/18109 

6wks Mon 7/20109 

21 8wks Mon 8131/09 

5wks Mon 6127111 

19 2 wks Thu 814/1 1 

Owks Thu 12/15111 

60 2wks Mon 12/19111 

15wks Tue 2/12113 

Owks Mon 5/27/13 

3wks Wed 6126113 

7.1 wks Wed 6126113 

Odays Wed 8114113 

Owks Wed 8114113 

I Task 

Figure 1 
RI/FS PROJECT SCHEDULE 
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Fri 7129/11 
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Submit Final FS RePort ~'fJ/14/13 
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90 Crystal Run Road:Su'ite 201 
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Mr. FrC).nk Cardiello 
USEPA, Region II 
290 Broadway 
New York, NY 10007-1866 
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